



ALL INDIA INSTITUTE OF SPEECH AND HEARING

RE/ET/01

**REQUEST FOR EXTENSION OF TIME FOR  
COMPLETION OF ARF PROJECTS**

1. Name of the Principal Investigators Dr.Shijith Kumar C.
2. Name of the Co-Investigators Mr. Nanjunda Swamy, M, Mr. Nidheesh David Kuruvila, Mr. Lokesh, P. & Mr. Raghavendra G.N.
3. Title of the Project with Project No. Design, development and validation of open source platform for AIISH digital repository and online public access catalogue  
SH/CDN/ARF-68/2016-17
4. Sanction Order Ref. SH/CDN/ARF-68/2016-17 dated 05.10.16
5. Date of Commencement of the Project Not yet commenced due to the non-availability of the Project Officer
6. Duration of the Project One Year
7. Due date of completion of the Project
8. Present Status of the Project (Indicating the major milestones) Permission has been sanctioned for outsourcing the activities of the Project that are supposed to be carried out by the Project Officer
9. Pending activities

P.T.O....

- |  |   |
|--|---|
| 10. Duration of extension being sought indicating the date upto which extension is required in DD/MM/YYYY format                     | From the date of commencement of the activities by the outsourcing agency to one year |
| 11. Indicate whether the request for extension of time for completion of the project   | It is kindly requested to carry over the allocated budget                             |
| a) Is without additional funding   | No additional funding   |
| b) Is without additional funding but by reappropriation from savings effected in other heads of expenditure. If so, give the details |   |
| c) Is with additional funding. If so, indicate the additional funds required   |   |

The updated statement of expenditure duly vetted by Accounts Section is *enclosed herewith.*

Date :

Signature of the Principal Investigator

---

FOR USE BY COORDINATION SECTION

Head - Coordination Section

APPROVED / NOT APPROVED

DIRECTOR