



ALL INDIA INSTITUTE OF SPEECH AND HEARING

RE/ET/01

**REQUEST FOR EXTENSION OF TIME FOR  
COMPLETION OF ARF PROJECTS**

1. Name of the Principal Investigators Dr. Shijith Kumar C
2. Name of the Co-Investigators Mr. Nanjunda Swamy, N. and Mr. Nandeesh, B.
3. Title of the Project with Project No. Database on Communication Disorders Published in India  
ARF-69/2016-17
4. Sanction Order Ref. SH/CDN/ARF-69/2016-17 dated 05.10.2016
5. Date of Commencement of the Project 6th February 2017
6. Duration of the Project One Year
7. Due date of completion of the Project 5th February 2018
8. Present Status of the Project (Indicating the major milestones)
  1. Evaluation and selection of suitable software applications for the database
  2. Design of the database
  3. Collection of data by developing an online platform (*Ongoing*)
9. Pending activities
  1. Uploading the metadata and available fulltext documents
  2. Validation
  3. Verification of the system workflow
  4. Error detection and correction
  5. Finalization of the System

P.T.O....

10. Duration of extension being sought indicating the date upto which extension is required in DD/MM/YYYY format 05/08/2018  
(six months)
11. Indicate whether the request for extension of time for completion of the project
- a) Is without additional funding
- b) Is without additional funding but by reappropriation from savings effected in other heads of expenditure. If so, give the details
- c) Is with additional funding. If so, indicate the additional funds required Monthly remuneration for the Research Officer @30,000/- per month.  
Total amount: **Rs. 1,80,000/-**

The updated statement of expenditure duly vetted by Accounts Section is *enclosed herewith*.

Date :

Signature of the Principal Investigator

FOR USE BY COORDINATION SECTION

Head - Coordination Section

APPROVED / NOT APPROVED

DIRECTOR