



ALL INDIA INSTITUTE OF SPEECH AND HEARING

RE/ET/01

**REQUEST FOR EXTENSION OF TIME FOR  
COMPLETION OF ARF PROJECTS**

1. Name of the Principal Investigators Dr. Shijith Kumar C.
2. Name of the Co-Investigators Mr. Manohar, N. & Dr. Malar, G.
3. Title of the Project with Project No. Design and Development of E-learning Platform and Faculty Profile System  
ARF-Elect-3/2018-19
4. Sanction Order Ref. SH/CDN/ARF-Elect-3/2018-19 dtd 09.10.18  
SH/PL/ARF-Elect-3/2018-19 dtd 15.02.19
5. Date of Commencement of the Project February 01, 2019
6. Duration of the Project One year
7. Due date of completion of the Project January 31, 2020
8. Present Status of the Project (Indicating the major milestones)
  1. Identification, installation and setting up of the e-learning platform for AIISH.
  2. Setting-up of two trial courses, one each in Speech & Hearing and Special education.
  3. Pilot trial instruction in one of the courses setup.
  4. Incorporation of outcomes and feedback to improvise instruction.
  5. Installation and customization of the faculty profile system.
9. Pending activities
  1. Setting-up of comprehensive platform for all the academic programmes of the Institute.
  2. Hands-on orientation/training for the faculty on e-learning platform and e-content creation.
  3. Pre and post-intervention survey of knowledge and attitudes among the faculty making use of e-learning in the process of instruction.
  4. Customization of faculty profile system and data entry

P.T.O....

10. Duration of extension being sought indicating the date upto which extension is required in DD/MM/YYYY format 04 months  
31/05/2020

11. Indicate whether the request for extension of time for completion of the project

a) Is without additional funding

b) Is without additional funding but by reappropriation from savings effected in other heads of expenditure. If so, give the details

c) Is with additional funding. If so, indicate the additional funds required

Additional funding of Rs. 10,000/- (Rupees Ten Thousand Only) is required.

(A total amount of Rs. 4,68,000/- was allocated under the head 'Manpower' for the project. The unspent balance as on date is Rs.1,40,039/-. From this, one more month's remuneration has to be paid to the Research Officer. Thus, an additional round figure amount of Rs.10,000/- is required for engaging the Research Officer for 4 more months @ Rs.30,000 per month)

The updated statement of expenditure duly vetted by Accounts Section is *enclosed herewith*.

Date :

Signature of the Principal Investigator

FOR USE BY COORDINATION SECTION

Head - Coordination Section

APPROVED / NOT APPROVED

DIRECTOR