



ALL INDIA INSTITUTE OF SPEECH AND HEARING

RE/ET/01

**REQUEST FOR EXTENSION OF TIME FOR
COMPLETION OF ARF PROJECTS**

1. Name of the Principal Investigators Dr. Shijith Kumar C.
2. Name of the Co-Investigators Mr. Manohar, N. & Dr. Malar, G.
3. Title of the Project with Project No. Design and Development of E-learning Platform and Faculty Profile System
ARF-Elect-3/2018-19
4. Sanction Order Ref. SH/CDN/ARF-Elect-3/2018-19 dtd 09.10.18
SH/PL/ARF-Elect-3/2018-19 dtd 15.02.19
5. Date of Commencement of the Project February 01, 2019
6. Duration of the Project One year
7. Due date of completion of the Project January 31, 2020, extended upto 31st May,2020
8. Present Status of the Project (Indicating the major milestones) Completed the installation, configuration and interface and development of the e-laerning platform. Trial courses were set up and tested successfully.
9. Pending activities Hands-on orientation/ training for the faculty on e-learning platform and e-content creation.

In order to make the real-time use of the e-learning platform for online classes, we need the support of the Research Officer (Software Engineer) to integrate the platform with the video-conferencing system and also for rectification of software errors, if any, while using the functionalities like online assignments, quiz, discussion forums, synchronous chats, glossary building and database development . The support / service of the Research Officer is required for minimum three months.

P.T.O....

10. Duration of extension being sought indicating the date upto which extension is required in DD/MM/YYYY format Three months
31/10/2020
11. Indicate whether the request for extension of time for completion of the project
- a) Is without additional funding With additional funding
- b) Is without additional funding but by reappropriation from savings effected in other heads of expenditure. If so, give the details
- c) Is with additional funding. If so, indicate the additional funds required Additional funding of Rs. 90,000/- (Rupees Ninety Thousand Only) is required for engaging the Research Officer for 3 more months @ Rs.30,000 per month)

The updated statement of expenditure duly vetted by Accounts Section is *enclosed herewith*.

Date :

Signature of the Principal Investigator

FOR USE BY COORDINATION SECTION

Head - Coordination Section

APPROVED / NOT APPROVED

DIRECTOR